



CLIENT CASE STUDY

The Texas Military Department Scales Its Construction Program With Projectmates

Client Name: Texas Military Department

Program Scope: Support a growing volume of construction projects across 100+ sites

Location: Austin, Texas

With over 20,000 service members and 100+ facilities across Texas, the Texas Military Department (TMD) must manage its construction program with precision, transparency, and speed. From training facilities to administrative buildings and bases, these projects are diverse and critical to operations. Fragmented tools and spreadsheets made it increasingly difficult to handle the growing workload. TMD needed a platform that could scale, deliver real-time data, and reinforce accountability at every level.

Challenges:

- Construction data was scattered across spreadsheets, folders, and email
- Lack of real-time reporting created delays and made executive reporting difficult
- No standardized system for tracking project lifecycles across multiple teams
- Limited transparency into budget changes, RFI activity, and document approvals

Solutions:

- A centralized platform connects schedules, budgets, contracts, and documents in one place
- Custom dashboards provide a real-time view of construction progress and funding utilization
- Automated workflows simplify approvals and improve accountability
- A single source of truth helps the team manage risks and prevent delays

Results:

- Increased visibility from project intake through closeout — with live status updates
- Reduced time spent on reporting and admin tasks
- Better oversight of budgets and funding tied to federal and state sources
- A modern system that scales with program growth and supports military-grade accountability